





CPMA 2019 EXHIBITOR IMPORTANT DATES AND DEADLINES

DATE		CONTACT/SUBMIT TO
February 15	Update company information in a2z to be included in printed directory. Updates made after that time may only appear online	СРМА
February 27	Island booths - submit structure/drawing of booth	СРМА
February 27	Exhibitor appointed contractor form due	СРМА
February 27	Certificate of insurance (required for all main exhibitors)	СРМА
February 27	Sampling/food service notification form due to CPMA	СРМА
March 2	Lead retrieval advance pricing deadline	Exposoft
March 4	Advance warehouse freight receiving start	GES
March 6	Hostesses / temporary booth personnel order deadline	BBW
March 8	Sampling Approval form due to Le Palais	Palais
March 8	Exhibitor request to serve alcohol / certificate of insurance for alcohol liability	СРМА
March 11	Lowe's Refrigeration display cooler rental order closing date	Lowe's Refrigeration
March 11	Produce/ refrigerated advance warehouse receiving start	Courchesne Larose/ Canadawide
March 15	Additional exhibitor badge order form deadline	СРМА
March 15	Deadline to register/update exhibitor badges online in a2z	СРМА
March 21	 Customs Carpet order Exhibit packages order Specialty furniture order form Furnishings, accessories, floral order Graphics & signs order Show special order Labour service order In booth forklift order Non-produce material handling Produce material handling 	GES
March 21	 Discount Deadline for Convention Centre Services Electrical services Plumbing services Sign installation and rigging Compressed Air 	GES
March 21	 Le Palais Facility Services advance pricing deadline Internet Booth cleaning Telecommunication services Additional security Catering orders 	Le Palais
March 27	Discount deadline to order AV services	Freeman
March 22	Advance warehouse freight receiving deadline (non-produce)	GES
March 29	Produce / refrigerated advance warehouse receiving deadline	Courchesne Larose/ Canadawide
April 1st	Direct to show site freight receiving starts (produce and non-produce) Per targeted move-in schedule	GES